Name of the project: CSREinTC CSR and Ethics in Training Centres

A4 - Evaluation and Project monitoring

Name of the project:	CSREINIC	CSR a	na Eth	ics in	ıraınır	ig Cen	tres				PRC	JECT 1	IMFT	ΔRIF														
1	MONTHS	M1	M2	M3	M4	M5	M6	M7	M8	M9					M14	M15	M16	M17	M18	M19	M20	M21	M22	M23	M24	M25	M26	M27
Project activity*										_																		
A1 - Project																												
management																												
M1 - Kick-off meeting			Oct																									
in France			19'																									
O1 - Benchmark and					Dec						Jun																	
Materiality Report					19'						20'																	
M2 - Second meeting								Mar																				
in GREECE								20'																				
O2 - CSR On-line									Apr					Sep														
courses									20'					20'														
O3 - Repository									Apr 20'																	Sep 21'		
O4 - CSR Tools-kit									Apr 20'																	Sep 21'		
M3 - Third meeting in SWEDEN														Sep 20'														
A2- Testing in training															Oct									Jul				
centres and on-line															20'									21'				
M4 - Fourth meeting in BULGARIA																				Mar 21'								
M5 - Fifth meeting in ROMANIA																										Sep 21'		
O5 - CSR Report		Sep 19'																										Nov 21'
E1 - Multiplier event in 8 countries																												
A3 - Dissemination																												